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1. The purpose of this modification is to incorporate the reqguirements
set forth in Technical Directive Control No. 139 into the Statement
of Work at an increase in the estimated cost, potential award fee,
and contract value of $2,180,434, $133,443 and $2,313,877,
respectively. The negotiated increases in the estimated cost,
potential award fee, potential performance evaluation fee,
potential metrics evaluation fee and total for option no. 4
are $2,180,434, $133,443, $80,066, $53,377 and $2,313,877,
respectively. The negotiated composite direct labor rate set forth
in the Metrics Evaluation Plan for Option year 4 is changed from

Loy Wy
2. Accordingly, the contract is changed in the following particulars.
All changes are indicated in BOLD.

3. Clause B.2 CONTRACT COST AND FEES, paragraph (b) and (c¢) are hereby
deleted in their entirety and the following is substituted in lieu

thereof:

“(b) A summary of the estimated cost and fees for the
performance of work under this contract is as follows:

Previous Amount Adjusted this Mod New Total
Estimated Cost $44,587,319 $2,180,434 $46,767,753
Potential Award Fee(s) 1,286,079 133,443 1,419,522
Potential Performance Eval Fee (60%) 771,647 80,066 851,713
Potential Metrics Eval. Fee (40%) 514,432 53,377 567,809
Earned Performance Eval. Fee 840,494 -0- 840,494
Earned Metric Eval. Fee 519,343 -0- 519,343

Total $47,233,235 $2,313,877 $49,547,112
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(c) Estimated cost and fees applicable to each option period are set
forth below:

Potential Potential
Option Period Estimated Performance Metrics Total Option
No. Covered Cost Evaluation Fee Evaluation Fee Value
1 10/01/01-09/30/02 $7,863,911 $280,979 $134,761 $ 8,279,651
2 10/01/02-09/30/03 9,185,356 330,555 224,867 9,740,778
3 10/01/03-09/30/04 11,922,423 437,803 291,870 12,652,096
4 10/01/04-09/30/05 11,271,735 413,909 275,940 11,961,584

(End of clause)”

4. Appendix F, Changes to Specifications and the Statement of Work, is
hereby deleted in its entirety and the revised Appendix F, shown on
enclosed replacement page J-1-38 is substituted in lieu thereof.

5. The Negotiated Composite Direct Labor Rate (CDLR) table set forth
in Attachment J-4 Section B, METRICS EVALUATION PLAN (MEP), is hereby
deleted in its entirety and the revised table, shown on enclosed
replacement page J-4B-10, is substituted in lieu thereof.

6. CONTRACTOR'S RELEASE STATEMENT

In consideration of the modification(s) agreed to herein as complete
equitable adjustment for all claims arising out of or attributable to
the issuance of the contract change(s) and/or contractor proposal (s)
listed below, including all other subsequent proposal updates, the
contractor hereby releases the Government from any and all liability
under this contract for further equitable adjustments attributable to
such facts or circumstances giving rise to said contract change(s)
and/or contractor proposal(s), and for such additional obligations as

may be required by this modification.

Contract

Change Identification
Modification 56

Task Directive Control Number: 139

Contract
Proposal Number

HEI Proposal No.: 076-091004-TC dated September 10,2004
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CHANGES TO SPECIFICATIONS AND THE STATEMENT OF WORK

Modifcation Task Directive Proposal
Number Number Number
9 (0016 9603-052901PAH
10 { 002,004,005,006 104-062601-TC
11 | 008 111-072701-TC
16 | 0010 133-111601-TC
19 | 0013 150-012802-TC
19 | 0015 151-012802-TC
20 | 0111 160-031202-TC
22 {0014 175-052902-TC
22 | 0011 140-010402-TC
23 10110 165-032102-TC
2310112 187-071502-TC
30 | 0113,0114,0115 007-011603-TC
3210118 016-022003-TC
321051 009-021003-TC
3210116 011-021203-TC
3310120 028-042403-TC
34 | Continuation of TD 0118 029-042503-TC
36 | 0125 040-061003-TC
37 |1 0126 041-061003-TC
38 | 0124 050-071403-TC
39 | 0122,0123 049-071003-TC
49 | 35B 008-013004-TC
49 | 0132 020-033104-TC
5210134 019-032904-TC
52 {0121 032-050504-TC
52 | 0131 038-051704-TC
5210128 040-052104-TC
52 10136 045-052804-TC
5210132 046-052804-TC
52 | 0135 047-052804-TC
52 {0133 048-052804-TC
52 | 0137 063-072804-TC
5310138 070-082704-TC
56 | 0139 076-091004-TC

J-1-38
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Period Negotiated Composite
Direct Labor Rate
(CDLR)

@)N\
7

A performance-based metric will be used to score
the contractor’s achievement of cost performance criteria. The
metric will be the composite actual fully burdened labor rate, in
comparison to the composite fully burdened negotiated labor rate
for the contract period.

Base Year
Option Year
Option Year
Option Year
Option Year

il

W

SUCCESSFUL PERFORMANCE (Cost Criterion):
Successful performance of the cost performance criterion is
defined by the effective management of the actual incurred, fully
burdened, direct labor cost in comparison to the negotiated,
fully burdened, direct labor rate. If, during the evaluation
period, the contractor’s cost performance results in an actual
incurred rate that is 95 percent or less in comparison to the
fully burdened direct labor negotiated for the contract, the
contractor will be entitled to the full 30 percent of the fee
potential for this cost performance criterion. The maximum
allowable defect rate (MADR) for the cost performance criterion
is an actual incurred rate that is .95 when compared to the
negotiated direct labor cost rate. If the contractor fails to
control the actual incurred direct labor cost rate and it exceeds
the negotiated direct labor cost rate, the full 30 percent fee
potential for this criterion will be forfeited.

The table below relates cost performance to the potential fee deductions that will
apply above the MADR of 0.95:

Actual Incurred Rate Deduction in
(AIR) Divided By Potential Cost
Negotiated Rate for the Performance Fee
Period
< 0.95 0%
If > 0.95 but < 0.96 10%
If > 0.96 but < 0.97 20%
If > 0.97 but < 0.98 30%
If > 0.98 but < 0.99 40%
If > 0.99 but < 1.0 50%
> 1.0 100%

Annual determinations against the cost performance
criterion will occur at completion of the base period and, as
applicable, each option period of the contract (i.e. periods
2, 4, 6, 8, and 10).

J-4B-10



	
	
	
	
	
	


